COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/05/2006

ESTIMATE SUMMARY 13:45:20
CONTID: C15492 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15492-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
Trout Creek Pass Draw I-13-F PERCENT TIME: 19.34 ORIG TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
PROJECT NO: BR 0241-046
Trout Creek Pass Draw I-13-F
NAME OF ROAD: 24
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 12/01/2006 DATE TIME STARTED 10/16/2006
6535 S. DAYTON ST. SUITE 2800 DATE LET 09/28/2006 DATE WORK BEGAN
DATE AWARDED 10/05/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/16/2006 DATE ACCEPTED
ENGLEWOOD co 80111 303/770-7878 DATE NOTICE TO PROCEED 10/16/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 983,047.71 PARTICIPATING $ 18,515.25 $ 18,515.25
AWARD PROJECT AMT: $ 851,122.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.88% TOTAL EARNINGS 18,515.25 18,515.25
FUNDS AVAILABLE: $ 964,532.46 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 18,515.25 18,515.25
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,515.25 18,515.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,515.25 18,515.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,515.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
8,100.00000 0.000 0.00
0010 202-00090 *REMOVAL OF DELINEATOR 12.000 0.000
EACH 0.000 0.00
5.65000 0.000 0.00
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 4,225.000 0.000
SY 0.000 0.00
6.14000 0.000 0.00
0020 202-00250 REMOVAL OF PAVEMENT MARKING 600.000 0.000
SF 0.000 0.00
5.40000 0.000 0.00
0025 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
22,115.00000 0.000 0.00
0030 202-01000 *REMOVAL OF FENCE 650.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0035 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
20,820.00000 0.000 0.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,268.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
0045 203-01140 *ROLLING 10.000 0.000
HOUR 0.000 0.00
103.00000 0.000 0.00
0050 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
124.00000 0.000 0.00
0055 206-00000 *STRUCTURE EXCAVATION 340.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 51.000 0.000
cy 0.000 0.00
140.00000 0.000 0.00
0065 206-00200 *STRUCTURE BACKFILL (CLASS 2) 352.000 0.000
cY 0.000 0.00
17.30000 0.000 0.00
0070 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
8,526.00000 0.000 0.00
0075 207-00205 *TOPSOIL 97.000 0.000
cY 0.000 0.00
9.20000 0.000 0.00
0080 208-00005 EROSION LOG 230.000 0.000
LF 0.000 0.00
6.21000 0.000 0.00
0085 208-00011 EROSION BALES (WEED FREE) 10.000 0.000
EACH 0.000 0.00
21.60000 0.000 0.00
0090 208-00020 SILT FENCE 1,000.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,650.00000 0.000 0.00
0100 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
4,752.00000 0.000 0.00
0105 213-00004 MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.000 0.00
2,350.00000 0.000 0.00
0110 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00

6.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
3,070.00000 0.000 0.00
0120 250-00050 MONITORING TECHNICIAN 24.000 0.000
HOUR 0.000 0.00
81.00000 0.000 0.00
0125 250-00110 HEALTH AND SAFETY OFFICER 24.000 0.000
HOUR 0.000 0.00
127.00000 0.000 0.00
0130 250-00120 MATERIAL SAMPLING AND DELIVERY 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0135 250-00200 MATERIAL HANDLING (STOCKPILE) 5.000 0.000
cy 0.000 0.00
151.00000 0.000 0.00
0140 250-00210 SOLID WASTE DISPOSAL 5.000 0.000
cY 0.000 0.00
216.00000 0.000 0.00
0145 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,363.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0150 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 156.000 0.000
SY 0.000 0.00
26.57000 0.000 0.00
0155 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 1,260.000 0.000
TON 0.000 0.00
55.81000 0.000 0.00
0160 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 101.000 0.000
TON 0.000 0.00
729.00000 0.000 0.00
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 152.000 0.000
GAL 0.000 0.00
4.05000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 634.000 0.000
GAL 0.000 0.00
6.75000 0.000 0.00
0175 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 20.000 0.000
GAL 0.000 0.00
369.00000 0.000 0.00
0180 601-03050 CONCRETE CLASS D (WALL) 72.000 0.000
cy 0.000 0.00
431.00000 0.000 0.00
0185 602-00000 REINFORCING STEEL 4,423.000 0.000
1B 0.000 0.00
1.13000 0.000 0.00
0190 602-00020 REINFORCING STEEL (EPOXY COATED) 1,699.000 0.000
1B 0.000 0.00
1.40000 0.000 0.00
0195 603-71812 18X12 FOOT CONCRETE BOX CULVERT (PRECAST) 78.000 0.000
LF 0.000 0.00
2,290.00000 0.000 0.00
0200 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0205 606-01385 TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,631.00000 0.000 0.00
0210 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,046.00000 0.000 0.00
0215 606-01395 TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
476.00000 0.000 0.00
0220 606-02003 END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00

2,178.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-10300 BRIDGE RAIL TYPE 3 48.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0230 607-00010 CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
302.00000 0.000 0.00
0235 607-01000 FENCE BARBED WIRE WITH METAL POSTS 650.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0240 607-60116 16 FOOT GATE 1.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0245 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
16.20000 0.000 0.00
0250 612-00002 *DELINEATOR (TYPE II) 6.000 0.000
EACH 0.000 0.00
17.55000 0.000 0.00
0255 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 0.000 0.00
2,538.00000 0.000 0.00
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
10,325.00000 0.000 0.00
0265 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
78,943.00000 0.000 0.00
0270 627-00001 PAVEMENT MARKING PAINT 30.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0275 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 400.000 0.000
LF 0.000 0.00

4.32000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00000 *FLAGGING 1,000.000 0.000
HOUR 0.000 0.00
23.00000 0.000 0.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 0.000 0.00
94.00000 0.000 0.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 95.000 0.000
DAY 0.000 0.00
362.00000 0.000 0.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
206.00000 0.000 0.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 0.000 0.00
32.40000 0.000 0.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 0.000
EACH 0.000 0.00
43.20000 0.000 0.00
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
2,970.00000 0.000 0.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00

54.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80370 CONCRETE BARRIER (TEMPORARY) 960.000 0.000
LF 0.000 0.00
34.50000 0.000 0.00
0340 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0345 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
5,065.00000 0.000 0.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70035 F/A ASBESTOS ABATEMENT 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 12/05/2006
PROJECT: BR 0241-046 ESTIMATE NO: 0001 13:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 957,122.71 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.750 8,707.50
11,610.00000 0.750 8,707.50
0410 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.750 9,807.75
13,077.00000 0.750 9,807.75
0415 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,238.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 25,925.00 $ 18,515.25% 18,515.25
PROJECT TOTAL CURRENT AMT $ 983,047.71 $ 18,515.25 $ 18,515.25




